



# BWSR Buffer and Soil Erosion Programs Preliminary Schedule

March 8, 2016

## Program Milestones

### March BWSR Board Meeting

Review and Request for Input

Board action expected on items 2, 3, 4 & 7a.

### June BWSR Board Meeting

Review & Requests Formal Comments on Draft Policy/Guidance

Board action expected on items 2, 3, 4 & 7a.

### August BWSR Board Meeting

Reviews & Approves Final Policy/Guidance

Board action expected on items 2, 3, 4 & 7a.

## Program Development

1) Buffer Tracking and Monitoring Tool And Associated Guidance  
When: Feb 16 – Summer 16

2) Technical Aspects of the Buffer Program; Alternative Practices

3) Administrative Processes Alternative Practices, Jurisdiction, Validation of Compliance

4) Other Waters/Water Plan Amendments And Associated Guidance

5) Drainage Procedures And Associated Guidance  
When: Summer/Fall 16

6) Implementation Funding  
When: ONGOING

7a) Enforcement & Compliance/ Establishment of Local Jurisdiction

7b) Enforcement & Compliance; including APO  
When: Aug 16 - Nov 17/18

8) Communications  
When: ONGOING

9) INTERIM Soil Erosion Program Implementation  
When: Mar 16 – May 16