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Establishing a Wetland 
Bank in Minnesota 

                                                                                                                                                                  Updated March 24, 2025 

This document provides a general summary of the key steps in establishing an 
individual wetland bank site within the state wetland banking system. Wetland 
Conservation Act (WCA) Rules 8420.0700 to 8420.0755 provide the standards 
for wetland bank establishment and administration. The wetland banking 
system is administered by the Board of Water and Soil Resources (BWSR). A 
Local Government Unit (LGU) is responsible for approving wetland bank plan 
applications. A local Technical Evaluation Panel (TEP) provides technical 
recommendations to the LGU.  

The following table identifies key steps in the wetland bank site establishment process along with the 
responsible reviewing entity and typical processing time. The estimated review timelines do not include the 
time it takes for the applicant to complete the information required for review. Actual processing times vary 
depending on the complexity of the project as well as the nature of legal encumbrances on the property. 
Incomplete or poor-quality submittals will lengthen review times. 

 
The steps identified in the above table can be and are often overlapping. For example, project construction 
can occur concurrent with title insurance review and conservation easement recording. Construction 
certification and the application to deposit credits are often processed simultaneously by the LGU. 
 
  

 

A Conservation 
Easement is 

required for all 
wetland banks in 

Minnesota. 
 

Key Step Reviewer “Typical” Review Time 
 

Bank Plan Application 
Draft Prospectus (Scoping), Prospectus  
(Concept Plan), Mitigation Plan (Full Application) 

 
Legal Boundary Survey 

 
Title Insurance Commitment 
 
Recorded Conservation Easement  
& Final Title Insurance Policy 
 
Project Construction/Implementation 
 
Construction Certification 
 
Application to Deposit Credits 
 

 

LGU, TEP, BWSR 
 
 
 

BWSR 
 

BWSR 
 

BWSR 
 
 

None 
 

LGU 
 

LGU, TEP 
 

 

120 – 240 days 
 
 
 

10 – 15 days 
 

30 – 60 days 
 

15 – 30 days 
 
 

Applicant Determines 
 

15 – 30 days 
 

15 – 30 days 
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Bank Plan Application 
To establish a wetland bank in Minnesota, approval of the Mitigation Plan must first be obtained. BWSR 
recommends that project sponsors follow the three-phase application process described below, which 
generally aligns with the first three phases of the review process followed by the U.S. Army Corps of 
Engineers (Corps) in accordance with the Federal Mitigation Rule. The three phases are as follows: 

1. Draft Prospectus (Scoping) – Optional under WCA 

2. Prospectus (Concept Plan) – Optional under WCA 

3. Mitigation Plan (Full Application) – Required under WCA 

Applicants must utilize the applicable form or outline for each phase of the review process.  The forms and 
outline are available on the BWSR website. 

Draft Prospectus (Scoping) – Bank sponsors may first submit a draft prospectus to the LGU to initiate the 
review process. This preliminary review will help the project sponsor identify opportunities, issues, and 
potential problems and will result in findings and recommendations regarding overall suitability of the project 
site for wetland banking. Early agency review and input allows a bank sponsor to make an informed decision 
on the suitability of the site and whether to continue with the application process prior to a substantial 
investment of time and resources.  LGU staff and other TEP members can provide assistance in completing 
this form and compiling the necessary information. This phase of the process can be initiated by a sponsor 
without the assistance of professional consultants. The sponsor will receive a copy of the agency findings and 
recommendations upon review of the draft prospectus.  Agency review of this document typically takes 30- 
60 days. 

Prospectus (Concept Plan) – The prospectus provides the reviewing agencies with a conceptual overview of 
the proposed wetland bank.  LGU and TEP review of this document will help identify any potential issues with 
the project design, proposed easement boundary, credit amount, credit criteria, credit release schedule, and 
any other issues prior to investing the time and expense necessary to complete a mitigation plan. This step in 
the process generally requires the assistance of professional consultants and/or others with expertise in 
wetland science, engineering, and vegetation restoration depending on the nature of the project. The project 
sponsor will receive a copy of agency findings and recommendations at the conclusion of the review 
process.   Agency review of this document typically takes 30-60 days. 

The applicant may wish to obtain a title opinion at this time to assess potential risks or hurdles they may 
encounter by participating in the wetland bank program. A title opinion involves hiring a qualified party to 
search the property’s abstract to determine ownership, status of taxes, and any encumbrances (i.e. a burden 
or claim) that may be on the title of the property.  There may or may not be matters of record against the 
property that a landowner may have to resolve to obtain marketable title to the property as determined by 
the program.  A title opinion is one valuable tool in helping to illuminate those potential issues. Note that a 
title opinion is a preliminary search. A detailed title insurance commitment and policy must be obtained at a 
later date as described below in the Easement Acquisition section of this document.   

Mitigation Plan (Full Application) – Following prospectus review, submittal of the mitigation plan to the LGU 
will initiate the formal review and approval process under WCA rules. Only the approval of the mitigation plan 
by the LGU constitutes approval of a wetland bank plan for WCA purposes.  Much of the same information 
required in the prospectus phase is also required for the full application, but with more detail. Upon receipt 
of a complete mitigation plan, there will be a formal notice of application issued by the LGU with a comment 
period specified in the notice. For most projects, preparation of the mitigation plan requires the assistance of 
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professional consultants and/or others with expertise in wetland science, engineering, and vegetation 
restoration depending on the nature of the project. Agency review of this document typically takes 60-120 
days and may require the bank sponsor to respond to review comments, participate in meetings, and, in 
certain cases, submit additional information or provide a revised mitigation plan.     Please note that the Corps 
has additional requirements beyond submittal of the mitigation plan. These requirements are not included in 
this document but are referenced on the BWSR and Corps websites. 

Easement Acquisition  
Acquiring a conservation easement can be a complex and time consuming process that has the potential to 
result in unforeseen project delays and expenses. The entire acquisition process typically takes 4-8+ months 
due to the various required steps and levels of coordination between the applicant, land surveyor, title agent, 
and BWSR staff. The five major easement acquisition milestones are outlined below and followed by a Step 
by Step Wetland Bank Easement Acquisition Guide which summarizes the required order and estimated 
timeline for each step of the process. Applicants must complete the entire easement acquisition process 
before credits can be deposited into the State Wetland Bank.    

1. Preliminary Ownership Review 
To initiate easement acquisition, applicants must submit a specific set of BWSR forms and ownership 
documentation (Section 1 documents), as described on the BWSR website under the “Wetland Bank and 
Mitigation Easements” section. Applicants must also submit the initial easement acquisition fee of $1,000 at 
this time. See the 2017 Wetland Mitigation Fee Policy on the BWSR website for additional details regarding 
easement acquisition fees. 

2. Legal Boundary Survey  
A legal boundary survey is required to locate and describe the boundary of the wetland bank area on which 
the required conservation easement will be recorded. This requires the services of a registered land surveyor 
whom the applicant is responsible for hiring. If the conservation easement is not adjacent to a public road, 
then a legal access easement from a public road for the State to monitor the easement must also be conveyed 
and recorded. The surveyor must also prepare a certificate of survey in accordance with BWSR’s Wetland Bank 
Easement Survey and Signage Requirements document (updated March 24, 2025) which can be found on the 
BWSR website). BWSR easement staff will review the submitted certificate of survey, request revisions as 
needed, and incorporate the final approved version into the easement document, which BWSR will prepare 
for the landowner to sign. 

3. Title Insurance Commitment 
A title insurance policy naming the State of Minnesota as the insured is required for all conservation 
easements. Title insurance is required by the State to ensure that the property being proposed for a 
conservation easement has marketable title.  The company issuing the policy defends and/or compensates 
the State if any title problem not excepted from coverage arises that affects the State’s ability to enforce the 
terms of the easement.  It is the responsibility of the landowner to hire a title agent and obtain a title insurance 
policy acceptable to the State. Note that the applicant must wait to obtain title insurance until after BWSR 
gives explicit instructions to do so. The insured amount ($) of the policy is based on the number of anticipated 
credits identified in the approved bank plan and will be provided by BWSR. A title agent representing the 
landowner will need to provide the following services: 

A. Update the property abstract to the current date of request – if necessary, to conduct a title search back 
to land patent. In certain counties an electronic search back to land patent is possible and in those cases 
a property abstract update may not be necessary.    
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B. Prepare a title commitment for the surveyed easement area that identifies all requirements and 
exceptions (i.e. items that are too great a risk for the company to insure)  

C. Work with BWSR to tailor the title commitment to meet State requirements (this task typically requires 
back and forth coordination between the title agent and BWSR easement staff) 

D. Perform a gap check to confirm no changes to the title between the commitment date and the date the 
easement is to be recorded  

E. Record the easement document with the county in which the easement is located 
F. Issue a final title insurance policy (ALTA Owners Policy) 

BWSR will send out an instructional letter and Specimen Title Insurance Policy to help guide the title agent 
when they begin to draft the title commitment (see Wetland Banking Title Insurance Requirements document 
on the BWSR website).  This will help to ensure that the State’s required format is followed, although agents 
may still need additional guidance from BWSR.  

Prior to recording the easement, the applicant is responsible for clearing certain property encumbrances that 
appear on the title commitment, if any. Inability or unwillingness to clear encumbrances could prohibit the 
State from accepting the easement and prevent establishment of a wetland bank. The following are examples 
of potential encumbrances and the typical actions required by BWSR:  

• Existing Mortgages: Mortgage holders must sign a mortgage consent form (prepared by BWSR) to be 
recorded with the county in conjunction with the easement. Certain lenders or mortgage holders may 
not be willing to consent to the conservation easement and the landowner may be required to refinance 
with a lender that is willing to consent. 

• Utility Easements: Landowners must request confinement of blanket utility easements (gas, electric, 
telephone, wind, etc.) that conflict with the approved bank plan or easement language. 

• Tax Liens: All property taxes must be paid to date. 
• Severed Mineral Rights: Landowners must attempt to purchase severed mineral rights (i.e. another 

party’s right to mine) if they are currently under different private ownership.   

4. Easement Execution 
After the title is cleared to the State’s satisfaction and the title commitment has been received, reviewed and 
approved by BWSR and the State Attorney General office (AG), BWSR will prepare the conservation easement 
and send it to the landowner’s title agent to arrange signature.  The landowner then returns the signed 
easement to BWSR in conjunction with the balance of the easement acquisition fee ($2,400).     

5. Easement Recording & Final Title Insurance Policy 
Upon receipt of the signed easement and $2,400 fee, BWSR will countersign the easement and send the fully 
executed document to the title agent to check for any new encumbrances (gap check), record the easement, 
and prepare the final title insurance policy.  BWSR and the AG will review and approve all final documents. 
Note that the language of the conservation easement is standardized and cannot be altered or adapted to fit 
an individual project. If the landowner has special site/project circumstances, they may be addressed through 
the mitigation plan referenced in the easement. 

The following page contains a step-by-step description of the typical easement acquisition process. The 
remaining items required beyond easement acquisition are outlined on page 6. 
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Step by Step Wetland Bank Easement Acquisition Guide 

*Timeframes are estimates for a typical easement. There are a variety of extenuating circumstances that could delay this process.

Step Applicant Responsibilities BWSR Responsibilities 

1. 
Preliminary 
Ownership 
Review 
(2 weeks)* 

 

A. Submit initial $1,000 Easement Acquisition Fee  
B. Submit Section 1 Documents: 

• Acquisition Checklist 
• Initiation Form 
• Assessment Form 
• Aerial photo with preliminary easement boundary, 

section corners, road labels, etc. 
• Deed(s) and other ownership documents as needed 

 

 

C. Confirm receipt of $1,000 Easement Acquisition Fee 
D. Review Section 1 Documents for completeness; request additional 

information as needed 
E. Assign Easement ID Number 
F. Provide applicant with Contact Information Form  
G. Notify applicant to obtain a legal survey of the easement boundary to 

be documented on a certificate of survey in accordance with BWSR 
survey requirements 

2. 
Legal Boundary 
Survey 
(1-2 months)* 

 

A. Complete and return the Contact Information Form 
B. Hire a surveyor to prepare a certificate of survey (map & 

legal description) that meets BWSR’s requirements 
C. Send certificate of survey, legal description, and GIS 

shapefile of boundary to BWSR for review and comment 
 

 

D. Review certificate of survey & shapefile; request revisions as needed 
E. Confirm easement boundary with BWSR Wetland Section 
F. Provide applicant with instructions for obtaining a title commitment 

3. 
Title  
Commitment 
(1-2+ months)* 

 

A. Provide Title Agent with approved surveyed legal 
description &BWSR instructions for title commitment  

B. Title agent to prepare commitment in requested format 
and send to BWSR for review and comment 

 

C. Review title commitment and request revisions as needed  
(When applicable, landowner is responsible for clearing title as 
directed by BWSR, prior to recording the Easement) 

D. Prepare easement document & credit acknowledgment form 
E. Provide title commitment and easement to State Attorney General 

office (AG) for review, comment, and approval  
F. Mail easement document & credit acknowledgement form to 

landowner for signature and notarization 
 

4. 
Easement 
Execution 
(1 month)* 

 

A. Landowner to execute easement document and credit 
acknowledgment form (both must be notarized) and mail 
original copies to BWSR 

B. Submit remaining $2,400 Easement Acquisition Fee 

 

C. Confirm receipt of $2,400 Easement Acquisition Fee 
D. Obtain BWSR signature on easement document  
E. Send original executed easement to title agent with instructions for 

performing a gap check, recording the Easement, and preparing the 
final title policy  
 

5. 
Easement 
Recording & 
Title Insurance 
(1-2 months)* 
 

 

A. Title Agent to perform gap check to ensure no changes to 
title, record easement with the county, and prepare final 
title policy in requested format 

B. Title Agent to mail original hard copies of each to BWSR 

 

C. Review recorded easement and title policy for completeness 
D. Provide documents to AG for final review and approval 
E. Notify BWSR Wetland Section that easement process is complete 
F. Email copy of recorded easement to applicant with instructions for 

next steps 
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Construction Certification 
For projects involving construction and/or vegetation establishment/manipulation, the applicant must 
provide evidence that initial construction activities were completed per the approved mitigation plan. This 
typically involves an as-built survey of construction features (berms, control structures, etc.) and seed tags or 
receipts confirming that seeding and planting was accomplished as specified in the mitigation plan. The LGU 
provides notification to the bank sponsor when they determine the construction and vegetation 
establishment activities are in conformance with the plan. 

Request to Deposit Wetland Credits 
Establishment of a wetland bank account occurs with a request to deposit wetland credits. Construction 
certification typically provides the basis for the first deposit of up to 15% of the anticipated credits (this may 
vary). A “Transaction Form to Deposit Credits” is completed by the sponsor and provided to the LGU for 
approval. Once the required signatures are obtained, the form is sent to the BWSR wetland bank coordinator 
to establish a wetland bank account and complete the deposit of credits. 

Bank Deposit Fees 
At the time of the first deposit of credits, the sponsor will be charged an account establishment fee.  The 
establishment fee is assessed at 6.5% of the value of the credits deposited, not to exceed $1,000.  Credit values 
are updated annually by BWSR based on land value data from the Minnesota Department of Revenue and 
provided on wetland bank transaction forms.  Subsequent deposits into the account are subject to deposit 
fees also assessed at 6.5% of the value of the credits deposited, not to exceed $1,000.  An annual account 
maintenance fee may also be assessed at the time of the deposit if not paid previously during the calendar 
year.    There are other fees associated with the withdrawal of deposited wetland credits (withdrawal and 
stewardship fees), but these are assessed at the time of withdrawal and are typically passed on to the user of 
the credits.  A complete description of the fees applicable to wetland banking is provided on the BWSR website 
under the “Wetland Banking” section. 

Costs and Timelines 
The following table summarizes typical costs with the administrative processes discussed in this document. 
Actual costs vary depending on the size and complexity of the project as well as the number and nature of 
legal encumbrances on the property.   
 

 

 

 

 

 

 

 

 1 Easement Acquisition and Account Establishment Fees 

BWSR Guidance – March 24, 2025. This document is available on the BWSR website and may be revised periodically. Check the 
BWSR website for the most current version (https://bwsr.state.mn.us/wetland-bank-mitigation-easements). 

Administrative Requirement Typical Cost 

Legal Boundary Survey 
Registered Land Surveyor Fee 
 

Title Insurance 
Title Agent Fee 
 

Easement Preparation and Recording 
Recording Fees 
 

Bank Fees1 

 
$3000 - $6000 

 
 

$1500 - $3000 
 
 

$50 - $100 
 

$4400 

https://bwsr.state.mn.us/wetland-bank-mitigation-easements
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